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E. Lessard reviewed the BAF Commissioning /Acceptance Plan.  The tran
http://www.rhichome.bnl.gov/AGS/Accel/SND/BAF/CommissioningMeeting4
following issues were raised: 
 

P. Pile indicated either R. Prigl or A. Rusek might prepare fault studies a
lists for BAF commissioning and operations.  R. Prigl is closely associated
SEB while A. Rusek is the closely associated with the Target Room and d
However, both liaison physicists will be prepared to do each other’s assignm

• 
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• 

• 

• 

• 
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H. Kahnhauser will investigate the suitability of placing a TLD badge 
similar convenient location that has low-background radiation. 
The ESRC plans to address the fire-protection requirements when using an
Target Room.  They will coordinate issues, if any, with the ASSRC if
facility ventilation or fire detection/protection are impacted. 
The term User Training in the Commissioning/Acceptance Plan can be mis
intended that the term refer to the completion of the User Training Progr
committee will be examining, as opposed to implying that all users a
Module 2 or Module 3. 
The initial annual certification of experimental hoods in the Experimental
can be done during Module 3, although it is indicated as occurring during
approach can make the hoods available for use for nearly the full year of ce
A shutter bypass procedure was added to the Commissioning tasks.  A. R
the procedure, which will be part of Module 2. 
D. Passarello will place all tasks identified in the BAF Commissioning/Ac
the C-AD Family Assessment Tracking System (ATS).  Additionally, actio
by ESRC, RSC, ASSRC, and BORE will be placed in ATS unless these
implemented an alternate tracking and closure method.  Owners of open ite
notified at 60 days, 30 days, and weekly for less than 30 days before i
Passarello will link objective evidence of closure to each ATS item.  Al
close August 1, 2002 for Module 1, January 1, 2003 for Module 2, and M
Module 3. 
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